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Print date: 9/18/06
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Row Activity ID Name ‘ Template | Template ‘ Start ‘ Finish 2006 [2007
Date | o2 [ o3 [ o4 | o1 [ Q2 [ 03 [ o4

Group_1: 0 Increment/Launch 9/2/07 2/20/08 v—
1 REF2.090 Increment 16 9/2/07 2/20/08 gp
2 REF1.02800 15 Soyuz Launch 9/2/07 9/2/07 9/2 @

Group_1: 0. Earned Value Milestones 8/14/06 4/14/07 K/\ \\)
4 EVR0050.08990 HRF (15S) (TBD) Verification Prep L-13 8/14/06 8/14/06 8/14/06 8/14 ﬁ
5 EVR0070.08990 HRF (15S) (TBD) LPA/CoFR Prep L-5 4/14/07 4/14/07 4/14/07 4/14 @

Group_1: 1. Project Milestones 9/14/04 9/15/05
7 501A-002.08990 HRF (15S) (TBD) PDR L-36 9/14/04 9/14/04 9/14/04
8 501A-010.08990 HRF (15S) (TBD) CDR L-24 9/15/05 9/15/05 9/15/05

Group_1: 2. Safety 9/30/06 11/14/06 O:U
10 501B-031.08990 HRF (15S) (TBD) Phase Il FSR DP Phlll FSR | 9/30/06 9/30/06 9/30/06 9/30 A

-45 days

11 501B-032.08990 HRF (15S) (TBD) Phase Il FSR L-10 11/14/06  11/14/06 11/14/06 11/14 @

Group_1: 3. CoFR 7/128/07 8/4/07 @
13 501B-078.08990 HRF (15S) (TBD) LPA Input L-12 7/28/07 7128107 7/28/07 7/28 A

weeks

14 RPRO0.0030.08990 HRF (15S) (TBD) CoFR Endorsements Due L-6 weeks  8/4/07 8/4/07 8/4/07 8/4 A

Group_1: 4. Research & Mission Integration 9/14/04 3/2/06 :@
16 501A-001.08990 HRF (15S) (TBD) Export Control Letter L-36 9/14/04 9/14/04 9/14/04
17 501B-001.08990 HRF (15S) (TBD) Questionnaire 1-18 3/2/06 3/2/06 3/2/06 3/2 A

Group_1: 9. Russian Integration 4/30/07 7/28/07 U:@
19 RPRO0.0060.08990 HRF (15S) (TBD) TDS 1 L-4.5 4/30/07 4/30/07 4/30/07 4/30 ﬁ
20 RPRO0.0070.08990 HRF (15S) (TBD) TDS 2 L-3 6/15/07 6/15/07 6/15/07 6/15 ﬁ
21 RPRO0.0080.08990 HRF (15S) (TBD) TDS 3 L-7 weeks 7/28/07 7128107 712807 7/28 ﬁ
22 RPRO0.0090.08990 HRF (15S) (TBD) ECW L-4.5 4/30/07 4/30/07 4/30/07 4/30 ﬁ
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23 RPR0.0100.08990 HRF (15S) (TBD) buC L-4.5 4/30/07 4/30/07 4/30/07 4/30 ﬁ
24 RPR0.0110.08990 HRF (15S) (TBD) Passport L-12 6/23/07 6/23/07 6/23/07 6/23 @
weeks
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